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ESTIMATE RUN 09/05/2013

ESTIMATE SUMMARY 05:08:12

CONTID: C19323         ESTIMATE NO: 0002 PROG 2005

PCN: 19323-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6: SIMMS TO SHERIDAN OVERLA PERCENT TIME:

PROJECT NO: NH0062-030                    

US 6: SIMMS TO SHERIDAN OVERLA

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 08/31/2013 DATE TIME STARTED 07/14/2013

10170 Church Ranch Way, Ste. 201 DATE LET 04/25/2013 DATE WORK BEGAN 07/14/2013

 DATE AWARDED 05/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 07/14/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,401,341.51 PARTICIPATING $ $ 890,449.70

AWARD PROJECT AMT: 3,439,829.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,374.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.33

WORK DAYS

WORK DAYS

21.79%

3,442,142.44

890,449.70

890,449.70

865,075.60

$

$

$

$

959,199.07

0.00

959,199.07

0.00

959,199.07

-27,436.58

0.00

931,762.49

0.00

AMOUNT DUE 931,762.49 865,075.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 865,075.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

156,131.000

202-00240  
 

222,359.000

SY  

0.71000 110,853.01156,131.000

110,853.01

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,900.000

SF  

2.17000 0.000.000

0.00

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

92.28000 0.000.000

0.00

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

38.000

EACH

54.28000 0.000.000

0.00

0025 *Clean Culvert 12.000

55.000

202-04002  
 

80.000

EACH

1,492.69000 100,010.2367.000

82,097.95

0030 *Erosion Log (12 Inch) 0.000

25.000

208-00002  
 

100.000

LF  

5.42000 135.5025.000

135.50

0035 *Aggregate Bag 0.000

36.000

208-00035  
 

100.000

LF  

8.68000 312.4836.000

312.48

0040 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

48.82000 0.000.000

0.00

0045 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

92.22000 0.000.000

0.00

0050 *Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

75.000

HOUR

162.74000 976.446.000

0.00

0055 *Erosion Control Supervisor 4.000

2.000

208-00205  
 

100.000

HOUR

135.62000 813.726.000

271.24
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PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Wildlife Biologist 3.000

16.000

240-00000  
 

60.000

HOUR

63.64000 1,209.1619.000

1,018.24

0065 *Removal of Nests 0.000

0.000

240-00010  
 

60.000

HOUR

58.29000 0.000.000

0.00

0070 Hot Mix Asphalt (Patching) (Asphalt) 4.200

32.980

403-00720  
 

200.000

TON 

98.85000 3,675.2437.180

3,260.07

0075 Emergency Pothole Repair 0.000

0.000

403-00800  
 

50.000

TON 

320.74000 0.000.000

0.00

0080 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

6,363.380

403-09221  
 

32,103.000

TON 

77.73000 494,625.536,363.380

494,625.53

0085 *Hot Poured Joint and Crack Sealant 0.000

2.880

408-01000  
 

10.000

TON 

1,846.13000 5,316.852.880

5,316.85

0090 Emulsified Asphalt (Slow-Setting) 0.000

2,229.000

411-10255  
 

11,674.000

GAL 

2.25000 5,015.252,229.000

5,015.25

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

300.000

LF  

3.74000 0.000.000

0.00

0100 *Delineator (Type I) 0.000

0.000

612-00001  
 

30.000

EACH

24.97000 0.000.000

0.00

0105 *Delineator (Type II) 0.000

0.000

612-00002  
 

30.000

EACH

26.05000 0.000.000

0.00

0110 *Delineator (Type III) 0.000

0.000

612-00003  
 

30.000

EACH

27.14000 0.000.000

0.00
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PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reflector (Median Barrier) 0.000

0.000

612-00060  
 

193.000

EACH

11.94000 0.000.000

0.00

0120 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

200.000

LF  

32.09000 0.000.000

0.00

0125 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

2.000

EACH

3,422.57000 0.000.000

0.00

0130 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

26.000

SF  

19.54000 0.000.000

0.00

0135 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

341.000

SF  

17.37000 0.000.000

0.00

0140 *Sign Panel (Special) 0.000

0.000

614-00035  
 

252.000

SF  

24.97000 0.000.000

0.00

0145 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

1.000

EACH

407.10000 0.000.000

0.00

0150 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

2.000

EACH

13,369.41000 0.000.000

0.00

0155 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

74,410.54000 44,646.320.600

44,646.32

0160 *Public Information Services 0.000

0.400

626-01000  
 

1.000

L S 

8,586.37000 3,434.550.400

3,434.55

0165 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

153.000

GAL 

195.41000 0.000.000

0.00
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PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

376.000

627-00012  
 

1,008.000

GAL 

30.40000 11,430.40376.000

11,430.40

0175 *Preformed Plastic Pavement Marking (Type I) 0.000

1,557.000

627-01001  
 

9,641.000

SF  

10.75000 16,737.751,557.000

16,737.75

0180 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

1,130.000

SF  

11.13000 0.000.000

0.00

0185 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

60.000

SF  

10.75000 0.000.000

0.00

0190 *Flagging 0.000

315.750

630-00000  
 

1,200.000

HOUR

24.00000 7,578.00315.750

7,578.00

0195 *Uniformed Traffic Control 0.000

188.500

630-00003  
 

600.000

HOUR

70.91000 13,366.54188.500

13,366.54

0200 *Traffic Control Vehicle 0.000

1.000

630-00004  
 

2.000

EACH

3,272.83000 3,272.831.000

3,272.83

0205 *Traffic Control Inspection 8.000

16.000

630-00007  
 

35.000

DAY 

21.82000 523.6824.000

349.12

0210 *Traffic Control Management 6.000

23.000

630-00012  
 

75.000

DAY 

545.47000 15,818.6329.000

12,545.81

0215 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

4.000

EACH

545.47000 545.471.000

545.47

0220 *Construction Traffic Sign (Panel Size A) 7.500

22.000

630-80341  
 

59.000

EACH

21.82000 643.6929.500

480.04



CONTID: C19323         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 11.000

31.500

630-80342  
 

85.000

EACH

21.82000 927.3542.500

687.33

0230 *Construction Traffic Sign (Panel Size C) 6.000

2.500

630-80343  
 

17.000

EACH

21.82000 185.478.500

54.55

0235 *Construction Traffic Sign (Special) 24.000

0.000

630-80344  
 

64.000

SF  

21.82000 523.6824.000

0.00

0240 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

3,818.30000 7,636.602.000

7,636.60

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.000

630-80358  
 

6.000

EACH

545.47000 1,636.413.000

545.47

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

8.000

630-80363  
 

16.000

EACH

21.82000 174.568.000

174.56

0255 *Mobile Attenuator 8.000

46.000

630-85041  
 

150.000

DAY 

109.09000 5,890.8654.000

5,018.14

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0270 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

35,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Asphalt Cement Cost Adjustment 0.000

46,505.430

700-70019  
 

250,000.000

F A 

1.00000 46,505.4346,505.430

46,505.43

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

960.000

HOUR

1.00000 0.000.000

0.00

0295 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0400 Traffic Cone 0.000

325.000

630-80380  
 

650.000

EACH

11.50000 3,737.50325.000

3,737.50

0405 Barricade (3 M-A) (Temp) 0.000

2.500

630-80335  
 

5.000

EACH

110.00000 275.002.500

275.00

0410 Added Item (Dollar)/ Price Reduction Overweight Vehicle 0.000

-60.000

900-00006  
 

0.000

DOL 

1.00000 -60.00-60.000

-60.00

CAT 908,374.13881,867.534,319,988.15CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0310 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

1.000

L S 

1,550.85000 0.000.000

0.00
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PCN: 19323-BID    ESTIMATE RUN 09/05/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

05:08:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0315 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

227.000

TON 

77.73000 0.000.000

0.00

CAT 0.000.0019,195.56CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0320 *Removal of Asphalt Mat (Special) 11.360

10.030

202-00226  
 

21.390

SY  

320.87000 6,863.4121.390

3,218.33

0325 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

3.000

EACH

104.82000 104.821.000

0.00

0330 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

142.000

TON 

77.73000 0.000.000

0.00

0335 *Waterproofing (Membrane) 11.360

10.030

515-00120  
 

21.390

SY  

534.78000 11,438.9421.390

5,363.84

0340 *Rapid Cure Silicone Joint Seal 178.000

0.000

518-03100  
 

180.000

LF  

42.78000 7,614.84178.000

0.00

CAT 26,022.018,582.1737,354.87CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,246.38000 12,246.381.000

0.00

0350 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,978.99000 11,978.991.000

0.00

0355 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

577.56000 577.561.000

0.00

CAT 24,802.930.0024,802.93CURRENT AMT0400 $ $ $

$ 959,199.07890,449.70$4,401,341.51$CURRENT AMTPROJECT TOTAL


